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Attendees 
  

ATF Committee:  Others: 
Glenn Greenwood, RPC  Marty Kennedy, VHB 
Chris Waszczuk, NHDOT   
Ellen Faulconer, Kingston   
Merilyn Senter, Plaistow 
Tim Moore, Plaistow 
Leslie Hume, Kingston 
Don Briggs, Kingston 

  
 
 

   
 
Committee Business 
 
Glenn Greenwood opened the meeting and welcomed all of the Committee members to the 
eleventh ATF meeting.  Glenn dispensed with a review of the meeting rules and proceeded to ask 
for a motion to adopt the 8/28/03 ATF meeting notes.  The motion was moved, seconded, and 
accepted without modifications.   
 
Hunt Road/Newton Junction Road 
 
Chris Waszczuk briefly summarized the status of the Hunt Road/Newton Junction Road 
intersection project.   Chris stated the following: 
 

• The final design plans have been submitted and are being reviewed by the Department.  
• The right-of-way negotiations are approximately 75% complete.  Agreements have been 

reached on 22 of 28 parcels.  Negotiations with four property owners on the remaining six 
parcels are on going.  If an agreement can’t be reached with these property owners in the 
next month, the Department will pursue condemnation.   

• Sullivan Parcel/ DES Issue: 
¾ The Department will be purchasing the entire Sullivan property (3 parcels). 
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¾ The resource agencies have verbally concurred with the merits of using the 
property for restoration/preservation and for inclusion in the mitigation package 
for the entire project. 

¾ The detention basin has been relocated to a previously disturbed area of the 
property with the concurrence of the DES. 

 
• The project advertisement date is targeted for November 11, 2003.  Construction is still 

projected to start in the Spring of 2004 with the project completed in 2005. 
• The current estimate reflects a construction cost of $2.5 million. 
• Right-of-Way costs are roughly estimated at $1.7 million. 

 
• Relative to the archeological testing on the Nilsson property (former Gideon-Webster 

Homestead), end of field letter for the Phase 2 Archeological work was completed and 
submitted to the Department on October 1st with a recommendation that field 
investigations continue to better answer questions regarding the layout of the house 
foundation.  The expanded Phase 2 effort is envisioned to be completed this fall with the 
area cleared for construction in the spring.  

 
Conceptual Improvement Plan and Access Management 
 
C. Waszczuk noted that at the last ATF meeting, a request was made to have police/fire officials 
from each town review the plan one more time.  In response, the current plan was sent to Ellen 
Faulconer and Merilyn Senter on September 8th with a request that each town’s safety officials 
review the plans and that written comments be sent to C. Waszczuk by October 1st.  Chris noted 
that he received a fax on October 6th with a cover letter dated October 3rd with comments from 
Kingston Town Officials. (Kingston letter was distributed to the committee.) No written 
comments were received from Plaistow. 
 
Chris proceeded to discuss each comment noted in the letter. 

� He acknowledged that the Town Officials were in basic agreement with the proposed 
plan but had several questions and comments. 

� He acknowledged the Town’s position relative to constructing the project sooner 
rather than later and reminded the committee that the funding aspect of the project is 
a statewide issue that needs to be discussed at the upcoming GACIT meeting on 
October 29 at the Vic Geary Center in Plaistow. 

� Discussion focused around the trucking issues at Roadstone Drive and Dorre Road.  
Ellen Faulconer summarized the town’s of Kingston’s position, saying that the town 
supports the access management plan, however for the plan to be successful the 
project will need to be able to safely accommodate trucking activity.  Thus, realistic 
circumstances require the State to construct a portion of the “blue road” connecting 
Roadstone Drive with Dorre Road to consolidate the trucking activity from the 
industrial parcels at one signalized intersection. Chris stated that the plan currently 
calls for a directional median opening at Dorre Road that will allow left-turns to enter 
Dorre Road, but would not allow left-turn movements to exit.  Chris suggested that 
we could provide full access/egress at Dorre Road if property owners are unable to 
work out an agreement that would provide access to the new traffic signal at 
Roadstone Drive.  Ellen Faulconer suggested that we not show the full opening for 
the Public Hearing.  If we do, there would be no incentive for the property owners to 
work together. 

� Chris clarified that the  “orange section” in the middle of NH 125 in vicinity of Meeks 
Road was a continuous two-way left turn lane. 

� Chris clarified that an easement agreement to not block access to the driveway(s) to 
the Landscapers Depot property does not exist.  An agreement was made to not block 
access via a median as part of the Hunt Road/Newton Junction Road project and the 
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access/median issue would be discussed and resolved as part of the overall Plaistow-
Kingston reconstruction project. 

� Chris clarified that trucks desiring to access Landscapers Depot, which will not be 
able to use the directional median opening, will be able to use the turnaround 
proposed at Debra Road (approximately ½ mile south) and turn around at a 
signalized intersection. 

� In the vicinity of Roderick’s Wholesale Florist, a truck turnaround (for trucks heading 
north) is problematic at Colonial Road due to grade issues.  A turnaround for trucks 
heading north is proposed at the Kingston Road Extension/Roadstone Drive 
intersection. 

� The opticom system is planned to be installed at the Hunt Road/Newton Junction 
Road intersection as part of the Kingston 10044-C project. 

� One of the goals of the Plaistow-Kingston project is to coordinate the traffic signals 
along the corridor.  Also, all the signalized intersections will be equipped with the 
opticom system.   

 
 
Feedback from Meeting with Plaistow Business Owners - 
Marty Kennedy proceeded to update the Committee on the recent meeting that was held in Plaistow 
with the business owners who are located close to the proposed service road.  M. Kennedy explained 
that the meeting was held on September 16th at the Auto Exchange in Plaistow.  The meeting was 
attended by: 
 

Tom Lawrence, Chart, Inc 
Mike Dorman, Town of Plaistow 
Mark Marino, Brickyard One Plaza 
Gerry Carbone, Cottage Plaza Irving 
Donald Reis, Auto Exchange 
Ron Mills, Window Within 
Chris Mackie, Plaistow Powersports 
Kosta Danos, Danos Pizza 
Bob Senter, Senter Brother’s Construction 
 

The purpose of the meeting was to show the proposed plan, which included the raised median on 
NH 125 and the service road to the rear of these properties, and to solicit their input.  The meeting 
went well with most of those in attendance expressing support for the plan.  Mr. Reis of the Auto 
Exchange expressed the most concern with the raised median, although after some discussion, he did 
acknowledge that left-turns at his driveway are problematic today.  Mr. Senter, of Senter Brother’s 
Construction, supported the service road that would provide his property access to the traffic signal. 
However, he did not support the original configuration of the service road, which connected to Old 
Road through his property.  We presented a modified configuration, which ties the service road more 
directly into NH 125 with Old Road tying into the service road.  He expressed support for the revised 
configuration.  Mr. Danos expressed concern with the modified configuration since it would 
significantly impact his proposed development.  He stated that he would forward the preliminary 
plan showing his proposal. 
 
Wetland Mitigation - 
M. Kennedy proceeded to summarize the wetland mitigation package that the Department is 
currently considering.  Marty stated that the proposed project is estimated to impact approximately 7 
acres of wetlands.  We have estimated approximately 3.3 acres of wetland impact in Plaistow and 
approximately 3.7 acres of wetland impact in Kingston.  The mitigation package for Kingston, which 
is currently under consideration, includes the three Sullivan parcels totaling approximately 14.7 acres, 
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which provides wetland creation, restoration, and preservation opportunities.  In addition, a rear 
portion (approximately 40 acres) of a large parcel that is primarily wetlands and located adjacent to 
Bayberry Pond is being considered for preservation.  In Plaistow there are a number of parcels 
(ranging in size from 6 acres to 40 acres) located in the vicinity of Kelly Brook that are being 
considered for preservation.  The Department is considering purchasing one or more of these parcels 
to total approximately 30 to 40 acres for inclusion in the mitigation package.  The various parcels 
under consideration in Kingston and Plaistow were depicted on a plan and shown to the Committee. 
 
Schedule 
 
C. Waszczuk reviewed the following schedule of the up-coming Public Informational meetings. 
 

• October 22, 2003 in Plaistow at 7:00 PM at the Timberlane Regional High School 
• October 23, 2003 in Kingston at 7:00 PM at the Sanborn Regional High School 

 
Chris noted that the location of the Kingston meeting had to be moved from the Town Hall to the 
Sanborn Regional High School.  Abutter notices and a press release had already been sent out.  The 
Department will be reissuing a press release to note the location change for the Kingston meeting. 
 
The next ATF meeting is scheduled for November 13th at 6:30 PM at the Plaistow Town Hall. 
 
As for the construction schedule, Chris reminded the Committee of the need to prioritize the various 
segments of the corridor recognizing that the entire corridor cannot be constructed at one time.  Chris 
suggested that the best approach would be to identify key intersections that can be constructed under 
separate contracts similar to the Hunt Road/Newton Junction Road project.  The raised median 
would initially be limited to the intersection influence area.  Once the intersections were constructed, 
the segments between the intersections and the other access management elements could be 
constructed under separate contracts. 
 
Chris noted that we would present a draft construction schedule to the Committee for discussion at 
the next ATF meeting. 

 
Questions 
 
Leslie Hume – Will the plan for the two-lane section on the northern end of the corridor 
accommodate a left-turn lane if in the future it is determined that a turn lane is needed at a side 
street or a driveway? 
 
C. Waszczuk – Yes.  The plan for the two-lane section calls for a 44’ wide cross section consisting 
of two 12’ travel lanes and a 10’ paved shoulder on each side.  At intersections where a left-turn 
lane is provided, the same 44’ cross section would be provided – consisting of two 12’ travel lanes, 
a single 12’ left-turn lane, and 4’ paved shoulder on each side. 
 
Leslie Hume and Ellen Faulconer asked that the town’s 100’ setback line (50’ off the center line) be 
shown on the plan. 
 
C. Waszczuk agreed that we would show the line on the plan. 
 
Motion to adjourn. 


